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Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 310 Date: 04-May-2012 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 969

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 68

Weather

Precipitation Condition

Diary: Dispute

Work description.

MAY 4, 2012 Diary

ABF Crews activities involved in the compaction of the strands at the South side of the West loop:

ABF crews completed compaction the strands of the South side of the West loop by the compacting
equipment # 1. The compaction started from the Jacking Saddle toward the South Deviation Saddle. Since
the cable height at the straps No. 1 and 2 was high, the compacting machine was pushed back to these
locations. The cable was squeezed more to achieve the height and width in the acceptable range. The
height, width and circumference of the cable at different straps locations were measure by both ABF
Engineer and Caltrans and were written on the steel band at these locations. The compacting machine was
disassembled and removed from the West loop.

ABF crews installed the second Cable Band at the North side of the West loop close to the North Deviation
Saddle with loose bolts.

NOTE: ABF Superintendent Mr. Scott Smith was present.

----------------------------------------------------------------------------------------------------------------------------------------------
------
Strap No. Measured Height Measured Width Circumference Height ABF Value Width ABFValue

(784mm+0/-8) (784mm+8/-0) (2464mm+/- 12.5)
---------------------------------------------------------------------------------------------------------------------------------------------

------ 1 784 780 2468
781 781
2-CB 783 780 2464 783
780
3 788 774 2475 781
794
4 782 775 2473 775
791
5 784 774 2460 776
791
6 784 778 2465 784
871
7 784 784 2468 784
786
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8 784 783 2470 781
785
9 783 785 2466 783
788
10 781 784 2466 783
785
11 781 785 2470 782
785
12-CB 782 781 2465 784
783
13 787 776 2473 784
783

ABF Crews involved in the compaction of the strands and installing the Cable Band:

-Aaron Kent(Foreman)
-Ryan Nash
-Jonathan Canites
-Anthony Smaler

-James Benninghove (Foreman)
-Ryan Evanchick
-Mike Draper
- Mike Portilo
-Tony Miranda
- Vernon Hubbard (Crane Op.)

Equipments:
- Compacting equipment
- Crane Manitowoc (At Pier W2)

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-111.06704-0120F4 Install & Adjust PWS 111-115

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 067 C-PWS-125.06704-0120F4 Install & Adjust PWS 125-130

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-131.06704-0120F4 Install & Adjust PWS 131-135

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-136.06704-0120F4 Install & Adjust PWS 136-137

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

3.00

*E0430406

0.00

No

0.00 0.00

3.00

*E0420406

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR AARON KENTIronworker 8.00 0.00 0.00 8.00

OTH VERNON HUBBARD 8.00 0.00 0.00 8.00

APP ANTHONY SMALERIronworker 8.00 0.00 0.00 8.00

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

APP JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

APP Tony MirandaIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL PORTILLOIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL DRAPERIronworker 8.00 0.00 0.00 8.00

FOR JAMES BENNINGHOVEIronworker 8.00 0.00 0.00 8.00

Attachment

Page 3 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 310 Date: 04-May-2012 Friday

Page 4 of 4ddrRptbyBidItem


